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MEMORANDUM FOR THE RECORDY, e

lSUBJECT: Environmental Problems in the HPSC
: Clean Room

1. A meeting was held in the RED Conference Room on’
8 July 1971 to discuss the temperature and humidity problem 25X1 A
existing in the| plean Room. In attendance were:

25X1A

25X1A
25X1A

2. informed the group ‘had stated
that calibration and alignment of the instrument could not
proceed until the temperature and humidity of .the Clean Room
and Cabinets were_brought within specifications. Logistics
was asked if it was long range job to accomplish this task or
if it could be corrected in a few days. 25X1A

3. explained that the Clean Room system was
designed in 1969 on the basis that the building could provide
chilled water at 429F., Since that time additional requirements
have been placed on the building and the water can only be
chilled to 48° on warm .days. He said that several solutions
were available, some taking up to a month to accomplish. 25X1A

4. >tated that a great deal of damage could
‘be done to the instrument and the electronics due to the
humidity. He also said he had five men here on TDY and costs
were wiping out any proflt[:::]mlght have hoped to realize on
this contract. He hoped that a solution could be achieved in

much less than a month. 25X1A
25X1A
5. expressed his worry that the instrument may

sustain damage from humidity and that an immediate short term
correction was requlred

6. said that if overtime was authorized, he 25X1A
thought he could have a fix completed by 13 July 1971.
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7. instructed him to proceed immediately.

8. _1s that this sc¢emed like an acceptable
solution.” He said had lost several hundred hours in
stand-by time and wondered if anything could be arranged to

cover it financially.

9. said he could not promise any compensation'
but that he did not object to submitting a claim through
Distribution: : : | 25X1A

. Orig. - Route & File ' .
1 - Project Monitor
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